CORRIGENDUM No: 1
[bookmark: _Toc42488096]to the SPECIAL CONDITIONS


Publication Ref: RORS 27/07

Subject:  Equipaments and goods purchase
Location:  Drobeta Inspectorate for Emergency Situations within Mehedinti County

SPECIAL CONDITIONS (c4d Annex)  is corrected or modified as follow:

INSTEAD OF:
[bookmark: _Toc124934903]Article 13	Programme of implementation of tasks
13.2	The period of implementation of tasks is 150 days from the signature date of the contract.

Article 19	Period of implementation of the tasks
19.1	The implementation period of the tasks is 150 days from the date of signing the contract until the provisional acceptance.

READ: 
Article 13	Programme of implementation of tasks
13.2	The period of implementation of tasks is 110 days from the signature date of the contract.

Article 19	Period of implementation of the tasks
19.1	The implementation period of the tasks is 110 days from the date of signing the contract until the provisional acceptance.

All other terms and conditions of the Special conditions remain unchanged. The above alterations and /or corrections to the Technical specification are integral part of the Technical specification.


